
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:31 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 137 Date: 16-Sep-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 373

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Surveyed the deflection monitoring prisms located on the bottom of the top chords of the W-Line
temporary truss. This was done today to establish a baseline elevation before the load from OBG lift 7W
was placed on the W-Line truss inducing deflection. The following truss panel points were measured along
the north and south chords of the W-Line truss: 44, 50, 55

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

REGIONAL STEEL CORP.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: REGIONAL STEEL CORP.

FOR DAVID GARCIAIronworker 4.00 0.00 0.00 4.00

GEN LANCE GAIGEIronworker 2.00 0.00 0.00 2.00

Diary: Dispute

Work description.

- Began to clean the female couplers for the lower bikepath pedestal with a grinder and WD40, see photo
below.

048 0-W2C-CLO.048

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

In Place Machining Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: In Place Machining Company

JNM COHL WEISBROOKENone of the Above 8.00 4.00 0.00 12.00

Diary: Dispute

Work description.

CCO#153

- The cutting apparatus had a serial number of 5759 and a model number of AX48120.
- Completed the first cut of the 15 degrees bevel on the end of the Hinge K pipe beam. Began to cut the
second bevel at 7.5 degrees on the same pipe beam.
- The schedule for the machinist to complete the work for CCO#153 are 12 hour days for 7 days a week.

063 W-W2C-HIK.063
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This CCO work is anticipated to last approximately one month.
- See Bob Brignano's diary for additional details regarding the beveling/quality for this operation.

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002082

4.00

No

0.00 0.00

AIR COMPRESSOR-DSL/PORTABLE, 185 CFM

8.00

002076

4.00

No

0.00 0.00

Diary: Dispute

Work description.

- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their
operation.

063 W-W2C-HIK.063

Attachment

Looking west at the first Hinge K pipe beam where two beveled cuts
were made to make the spherical bearing placement more feasible.

ABF test lifting the W2W2 west deviation saddle and craddle to
become familiar with the relative movement of the saddle segment

while in the air.

RS ironworker cleaned the female couplers of the west lower bikepath
pedastol with a grinder and WD40.

Second Hinge K pipe beam where the first rough cut was done and the
second cut was in progress today.
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Picking angle of the W2W2 west deviation saddle segment and the
attached craddle close to the ground.
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